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ESTIMATE RUN 09/08/2004

ESTIMATE SUMMARY 11:34:06

CONTID: C14462 ESTIMATE NO: 0003 PROG 2002

PCN: 14462-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Powers PH II: NB Concrete Pave PERCENT TIME:

PROJECT NO: STU M240-079

Powers PH II: NB Concrete Pavement

NAME OF ROAD: POWERS BLVD.

PROJECT COUNTIES: EL PASO

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/25/2004 DATE TIME STARTED 05/17/2004

P. O. BOX 4356 DATE LET 11/13/2003 DATE WORK BEGAN

DATE AWARDED 12/09/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,829,432.26 PARTICIPATING $ $ 367,452.33

AWARD PROJECT AMT: 1,762,237.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,511.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.00

45.0 TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

96.09%

71,566.08

367,452.33

367,452.33

361,940.55

$

$

$

$

1,757,866.18

0.00

1,757,866.18

0.00

1,757,866.18

-26,352.99

0.00

1,731,513.19

0.00

AMOUNT DUE 1,731,513.19 361,940.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 361,940.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14462-BID ESTIMATE RUN 09/08/2004

PROJECT: STU M240-079 ESTIMATE NO: 0003 11:34:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 AGGREGATE BASE COURSE (CLASS 6) 13,116.000 12,954.410

TON 161.580 1,333.04

8.25000 13,115.990 108,206.92

304-06000

0010 RECONDITIONING 0.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

306-01000

0015 PROCESSING LIME TREATED SUBGRADE (12 INCH) 6,501.000 6,500.200

SY 0.000 0.00

6.00000 6,500.200 39,001.20

307-00212

0020 CONCRETE PAVEMENT (10 INCH) 68,750.000 55,803.400

SY 12,946.600 277,963.50

21.47000 68,750.000 1,476,062.50

412-01000

0025 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,946.000 0.000

LF 1,946.000 5,838.00

3.00000 1,946.000 5,838.00

609-21020

0030 CONSTRUCTION SURVEYING 1.000 0.900

L S 0.100 1,500.00

15,000.00000 1.000 15,000.00

625-00000

0035 MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

626-00000

0040 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0045 F/A CONCRETE PAVEMENT INCENTIVE QUALITY INCENTIVE 64,000.000 0.000

F A 63,858.250 63,858.25

1.00000 63,858.250 63,858.25

700-70013

0050 F/A INCENTIVE SMOOTHNESS INCENTIVE 20,000.000 0.000

F A 7,880.540 7,880.54

1.00000 7,880.540 7,880.54

700-70014

0055 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023
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PCN: 14462-BID ESTIMATE RUN 09/08/2004

PROJECT: STU M240-079 ESTIMATE NO: 0003 11:34:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0065 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0070 ADDED ITEM (HOUR)/ BLADING FOR TRIMMING OF SUBGRADE 92.500 92.500

HOUR 0.000 0.00

160.00000 92.500 14,800.00

900-00010

0075 ADDED ITEM (HOUR)/ PROOFROLLING 29.000 25.000

HOUR 4.000 368.00

92.00000 29.000 2,668.00

900-00010

0080 ADDED ITEM (LUMP SUM)/ DOWELL INSERTION AT PINE AND 
KETTLE CREEK STRUCTURES

1.000 1.000

L S 0.000 0.00

3,449.76000 1.000 3,449.76

900-00014

0085 F/A REPAIR REPAIR AND TRIMMING OF SUBGRADE 1.103 0.670

F A 0.433 7,361.00

17,000.00000 1.103 18,751.00

700-70130

0090 ADDED ITEM (CUBIC YARD)/ CONCRETE FOR SUBGRADE REPAIRS 18.000 0.000

CY 18.000 1,350.00

75.00000 18.000 1,350.00

900-00004

CAT 0200 $367,452.33 1,757,866.17CURRENT AMT 1,829,432.26 $$

PROJECT TOTAL 367,452.33 $ 1,757,866.17CURRENT AMT 1,829,432.26 $$


